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EN16007 - Closure May 31, 2018, 2018
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Chief, Waste Remediation & Permitting
US EPA Region VI

11201 Renner Blvd

Lenexa, KS 66219

0-913-551-7724

c-816-718-4278
lininger.don@epa.qgov

RE: Status update for the former RV Hopkins / QC Drum
Dear Mr. Lininger,

Yesterday May 30, 2018 I met with property owners Matt and Mark Harris (brothers) regarding the EPA
Cleanup and closure activities and the requesting discrepancies. Mark owns the north property 743
Schmidt Rd., and Matt owning Town and Country Movers 765 Schmidt Rd.

Starting with the North property which is the largest tract, Enviromark has received bids for the closure
activity as described in the closure plan. This includes transport and disposal of remaining drums, and tote
containers, site berm and leveling, adding 4” topsoil with proper supporting vegetation (Iowa Dept. of
Transportation “urban blend”). One request of the property owner was the replacement of fencing on the
eastern side of the property that needs to be removed as in its current state dilapidated and not serving the
originally intended purpose as boundary and security barrier.

On the south side of the property, Enviromark has had to revise and action plan due to unanticipated
activity by the property owner which included tree and shrub removal. There is an estimated 40 cubic
yards of limbs and branches on the property as it sits. The first action item is loading, transport and
disposal of material, followed by site grading, adding new 4” topsoil capping with proper seed and
erosion control.

The completed price and updated action plan details the Services to be undertaken by Enviromark with
respect to U.S.EPA. Cost Sheet will be submitted by Wednesday, June 6 and work to begin directly upon
approval. Once work begins, completion of the project timeline is expected to be final within 10-12
weeks. All portions of this project including invoicing are expected be complete by October 30, 2018.

Please contact me with any questions.

Sincerely, RCRA 05/31/2018
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Dan Carstens
ENVIROMARK CORPORATION



